



10

ACTIVITIES LOGGED

6

HARVESTING EVENTS

2

PARTIALLY COMPLETE

2

MISSING COMPLETION %

ACTIVITY MIX

ACTIVITY TYPE	COUNT
Harvesting	6
Planting	2
Spraying	1
Ripping	1

ACTIVITY LOG

DATE	ESTATE	BLOCK	PARCEL	ACTIVITY	COMPLETION	TEAM	MACHINES	NOTES
2026-08-02	KAAYA	BLOCK6	1	Harvesting	100%	—	—	Harvest trial
2026-08-02	—	—	99	Planting	100%	200	20	Sampling run, no issues
2026-07-27	—	—	101	Harvesting	100%	20	2	—
2026-07-27	—	—	5	Harvesting	20%	20	10	Delays reported ("aaaaaaa")
2026-07-26	—	—	101	Harvesting	100%	10	6	—
2026-07-26	—	—	101	Spraying	20%	20	2	—
2026-07-26	—	—	101	Ripping	not set	20	—	—
2026-07-26	—	—	101	Harvesting	not set	90	—	—
2026-06-22	Mazzi	BLOCK1	126	Harvesting	100%	200	—	—
2024-01-02	—	—	5	Planting	100%	20	—	—

2 activities this period have no completion percentage recorded, and 1 (Parcel 5, Harvesting) is logged at only 20% complete with a reported challenge. Recommend field follow-up before next cycle.